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Community Services

7100 - Parks & Open Space

21-7110 - Clear Skies Primary Trail 0 215,000 215,000 Open On hold pending development

21-7114 - Kilworth Optimist - Tridon Park Development (Phase 1) 0 61,834 61,834 Carryforward/ 
Multi-Year

On hold pending development

22-7115 - Westbrook Park- Replace Play Equipment 135,526 150,000 14,474 Completed Complete

22-7121 - Heritage Park- Pavilion Upgrades 3,339 0 (3,339) Completed Project Complete in 2022 - Late billing from 
Wasylko Architect

22-7124 - Komoka Civic Square Design 3,335 147,200 143,865 Carryforward/ 
Multi-Year

Dependent on development

22-7125 - Clear Skies Secondary Trail 0 172,679 172,679 Carryforward/ 
Multi-Year

Dependent on developement

23-7101 - Poplar Hill Park - Accessible Washroom Upgrades 6,438 76,685 70,247 Open In progress for late Q3 and early Q4 construction

23-7110 - Weldon Park - Tennis Court improvements 63,400 105,000 41,600 Completed In progress. Q3 completion date

23-7115 - Meadowcreek Park - Replace Playground 8,349 180,000 171,651 Open Q4 start with base install.  Equipment will be 
2024 carry forward

23-7117 - Heritage Park - Backstop and 3rd base line fence Upgrade on 
Main Diamond

31,415 40,000 8,585 Open In progress Q3 completion

23-7118 - Komoka Park-Replace Playground 9,314 220,000 210,686 Open In progress with late Q3 base installation and 
equipment install will be forward to 2024

23-7123 - Weldon Park-6 Disc Golf Stations 7,815 15,000 7,185 Open In progress for Q3 completion

23-7140 - Denfield Park- Asphalt Parking Lot 45,000 85,500 40,500 Open In progress Q3 completion

23-7146 - Heritage Park- Asphalt to Pavilion/Barn 29,610 35,000 5,390 Open In progress Q3 completion

7100 - Parks & Open Space Total 343,540 1,503,898 1,160,358

Community Services Total 343,540 1,503,898 1,160,358

Municipality of Middlesex Centre

Budget Year: 2023

Capital Budget-to-Actual Report
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Environmental Services

4100 - Wastewater

21-4102 - Demolishing of the Kilworth WWTP 102,837 125,000 22,163 Completed Demo work Completed; awaiting final invoices

21-4104 - Ilderton Treatment Capacity Upgrades 0 337,650 337,650 Carryforward/ 
Multi-Year

Awaiting Master Servicing Plan before issuing 
RFP - expect to defer most cost to 2024

21-4106 - Komoka - Upgrade Pumping Station 0 90,000 90,000 Carryforward/ 
Multi-Year

Awaiting Master Servicing Plan before issuing 
RFP - expect to defer most cost to 2024

21-4107 - Komoka Road Forcemain Replacement 0 120,000 120,000 Carryforward/ 
Multi-Year

Awaiting Master Servicing Plan before issuing 
RFP - expect to defer most cost to 2024

21-4112 - Servicing of Tunks Lane (1 of 2) 0 100,000 100,000 Carryforward/ 
Multi-Year

Start date depends on developer agreement

21-4122 - Komoka WWTP - Filter Upgrades 0 190,994 190,994 Carryforward/ 
Multi-Year

Q3 Start date

21-4199 - SCADA Replacement 13,326 150,000 136,674 Carryforward/ 
Multi-Year

In progress

22-4103 - Komoka WWTP - Aeration, Blower and HVAC Improvements 7,866 779,700 771,834 Carryforward/ 
Multi-Year

In progress

22-4104 - Vertical Wastewater Systems Facilities Improvements 0 15,038 15,038 Carryforward/ 
Multi-Year

In progress

22-4107 - Influent channel flow monitoring design 3,163 295,500 292,337 Carryforward/ 
Multi-Year

In progress

23-4101 - Wastewater Submersible Pump Replacement and Rebuild 0 15,000 15,000 Open Q4 completion

23-4105 - Wastewater Pump Station Equipment Improvement 14,609 75,000 60,391 Open On- going awaiting delivery of materials

23-4115 - Vertical Wastewater Systems Facilities Improvements 32,737 60,000 27,263 Open On-going

23-4117 - Horizontal Wastewater System Rehabilitation 7,601 50,000 42,399 Open On-going

23-4119 - Ilderton WWTP Sand Filter Sand Replacement 116 150,000 149,884 Open On-going

23-4121 - Dissolved Oxygen Sensor Upgrades 0 68,800 68,800 Open On-going - device ordered awaiting delivery

23-4123 - Ilderton Pump Station #3 Process and Equipment 
Improvements

0 535,920 535,920 Open Awaiting Master Servicing Plan before issuing 
RFP - expect to defer most cost to 2024

4100 - Wastewater Total 182,256 3,158,602 2,976,346

4200 - Stormwater

21-4200 - Garden Avenue / Wellington Road Reconstruction 6,233 0 (6,233) Open Late Hydro One billing from 2022. Connected 
with project 21-3113. Costs fully budgeted overall

21-4204 - Komoka Drain No. 1 - SWM pond 0 510,000 510,000 Carryforward/ 
Multi-Year

RFP for design & engineering in Q3.  $350K of 
work deferred to 2024

21-4206 - Komoka Drain No.3 - Union Ave. Branch 5,574 233,000 227,426 Carryforward/ 
Multi-Year

In progress
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Environmental Services
23-4201 -  Melrose Stormwater System  - Relocate Drainage Systems 0 35,000 35,000 Open Expect deferral to 2024 or beyond

23-4239 - 10125 Oxbow Dr Phase 1 - Stormwater 76,018 105,000 28,982 Open Q3 completion

24-4202 -  King/George Street Reconstruction 0 23,915 23,915 Carryforward/ 
Multi-Year

Design process commencing in Q3

4200 - Stormwater Total 87,825 906,915 819,090

4300 - Water

21-4302 - Melrose Lake Huron Primary Water Supply Connection 46,413 2,813,750 2,767,337 Carryforward/ 
Multi-Year

In progress

21-4309 - Delaware Water Supply Interconnection Phase 2 31,657 125,000 93,343 Carryforward/ 
Multi-Year

In Progress

21-4312 - Servicing of Tunks Lane (2 of 2) 0 60,000 60,000 Carryforward/ 
Multi-Year

Work complete, awaiting invoice from developer

21-4399 - SCADA Replacement (2 of 2) 15,028 150,000 134,972 Carryforward/ 
Multi-Year

In progress

22-4300 - Garden Avenue / Wellington Road Reconstruction 2,909 0 (2,909) Open Late Hydro One billing from 2022. Connected 
with project 21-3113. Costs fully budgeted overall

22-4301 - Arva Water Plant Upgrades 7,954 37,300 29,346 Carryforward/ 
Multi-Year

In progress

22-4304 - Well Maintenance 0 7,307 7,307 Carryforward/ 
Multi-Year

Q3 start date

22-4306 - Water Facilities - Process Mechanical Improvements 2,766 150,000 147,234 Carryforward/ 
Multi-Year

In progress

22-4307 - Instrumentation & Control, electrical generator and ATS 10,028 150,000 139,972 Carryforward/ 
Multi-Year

In progress

22-4314 - Glendon Drive Watermain Twinning 0 440,000 440,000 Open Tentative start date of Q3 - developer dependent

22-4316 - Birr Equipment Improvements 0 34,604 34,604 Carryforward/ 
Multi-Year

In progress; Q4 expected completion

22-4317 - Melrose Equipment Improvements 0 60,000 60,000 Carryforward/ 
Multi-Year

Q3 start date

23-4305 - Building Mechanical, Structural & Site Work 7,327 187,300 179,973 Open On-going - awaiting delivery of materials

23-4319 - Water Facilities Improvements 3,663 50,000 46,337 Open On-going

23-4328 - King/George - Street Reconstruction 0 30,000 30,000 Open Design process commencing in Q3

4300 - Water Total 127,745 4,295,261 4,167,516

Environmental Services Total 397,825 8,360,778 7,962,953
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Facility Services

6110 - Municipal Office

22-6100 - Municipal Office HVAC- West Office Area 0 45,000 45,000 Carryforward/ 
Multi-Year

Moved to part of the Office renovation project

22-6101 - Municipal Office- Consulting for Detailed Design for 
Renovations

133,702 161,637 27,935 Carryforward/ 
Multi-Year

In progress as part of multi-year project

23-6103 - Municipal Office Renovations/Construction 0 2,500,000 2,500,000 Open In progress with construction to begin in late Q3 
and Q4. 60% estimated cost deferral to 2024

23-6762 - Coldstream Community Centre Water Softener System 
Replacement

5,565 15,000 9,435 Open In progress.  Partial completion in Q2 with 
balance in Q4 during shutdown

6110 - Municipal Office Total 139,267 2,721,637 2,582,370

6120 - Leased Properties

23-6100 - Ilderton Medical Centre - Replace Roof Top Unit #1 0 30,000 30,000 Open Q4 installation

23-6106 - Ilderton Medical Centre - Emergency generator supply and 
Install

0 125,000 125,000 Open On hold as based on Medical board decision

6120 - Leased Properties Total 0 155,000 155,000

6300 - PWE Operations Centres

23-6763 - Delaware PWE-HVAC Install for Sign Printer Room 0 11,500 11,500 Open Work is currently in progress with Q3 completion

23-6767 - Delaware PWE - replace 3 o/h door operators 0 11,500 11,500 Completed Complete - waiting on invoicing

6300 - PWE Operations Centres Total 0 23,000 23,000

6700 - Community Centres

23-6709 - Komoka Community Centre - Bar Fridge Replacement 0 6,500 6,500 Open In progress with a Q3 delivery

23-6710 - Komoka Community Centre - Washroom Accessibility 
Upgrades

763 85,000 84,237 Open Awaiting grant approval.  Initial consulting costs 
to date

23-6711 - Komoka Community Centre Floor Scrubber Replacement 9,738 9,750 12 Completed Completed

23-6715 - Coldstream Community Centre - Replace Floor Scrubber 8,738 9,000 263 Completed Completed

23-6716 - Komoka Community Centre - HVAC replacement with heat 
pumps (main hall)

0 125,000 125,000 Open In progress.  Tender awarded and installation in 
late Q3 or early Q4

23-6717 - Ilderton Community Centre Automatic Door 0 24,500 24,500 Open In progress, installation moved to Q3

23-6726 - Bryanston Community Centre - HVAC Condensing Unit 0 6,850 6,850 Open In progress.  Work has started and awaiting 
invoicing

23-6727 - Bryanston Community Centre - New Furnace 0 6,800 6,800 Open In progress.  Work has started and awaiting 
invoicing

23-6742 - Delaware Community Centre - Replace Lennox Rooftop Units 4,400 60,000 55,600 Completed In progress.  Partial work completed in Q2 with 
balance in Q4
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Facility Services
23-6746 - Delaware Community Centre-OPP/Archives exterior entrance 
door + Atrium

0 12,500 12,500 Open In progress.  Moved to Q3 completion due to 
delivery delay.

23-6748 - Komoka Community Centre-Replace Rear Exterior Kitchen 
Door

0 6,000 6,000 Open In progress with Q3 completion

6700 - Community Centres Total 23,638 351,900 328,262

6730 - Arenas

23-6702 - Komoka Wellness Centre Cooling Tower Rebuild 12,712 25,000 12,288 Open In progress. Q4 completion

23-6704 - Komoka Wellness Centre Rink Shielding for Players Benches 0 16,500 16,500 Open In progress.  Installation in late Q3

23-6706 - Komoka Wellness Centre - Compressor 3 Replacement 0 29,000 29,000 Open In progress. Q3 completion

23-6707 - Komoka Wellness Centre - Library Carpet Replacement 23,120 25,000 1,880 Completed Completed in Q2

23-6719 - Ilderton Arena - Rebuild Compressor #1 and replace motor 0 18,600 18,600 Open In progress. Q3 completion

23-6720 - Ilderton Arena - Replace main Rink Chiller 0 100,000 100,000 Open In progress. Q3 completion

23-6721 - Ilderton Arena - Brine Pipe Replacement 0 10,500 10,500 Open In progress. Q3 completion

23-6723 - Ilderton Arena - Replace Brine Pump & Motor 0 12,500 12,500 Open In progress. Q3 completion

23-6724 - Ilderton Arena - Replace Floor Scrubber 9,738 9,750 13 Completed Completed

23-6756 - Komoka Wellness Centre-Playground spinner stage 2 net and 
install

16,771 15,000 (1,771) Completed Complete

6730 - Arenas Total 62,341 261,850 199,509

6750 - Libraries

23-6728 - Delaware Library - Flooring Replacement 16,881 15,000 (1,881) Completed Complete

6750 - Libraries Total 16,881 15,000 (1,881)

Facility Services Total 242,127 3,528,387 3,286,260

Fire and Emergency Operations

2100 - Fire Operations

23-2203 - SCBA and Accessories 2,157 15,000 12,843 Open In progress - Q3 Expected Completion
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Fire and Emergency Operations
23-2322 - Personal Protective Equipment (PPE) 0 38,000 38,000 Open In progress - Q3/Q4 Expected Completion

2100 - Fire Operations Total 2,157 53,000 50,843

Fire and Emergency Operations Total 2,157 53,000 50,843

Fleet Services

9200 - Fire Fleet

23-2270 - Small Engine Equipment 0 4,000 4,000 Open In progress - Q3 Expected Completion - Ongoing

9200 - Fire Fleet Total 0 4,000 4,000

9250 - Building Fleet

23-2508 - Replacement Vehicle - Building Services 1/3 45,489 50,000 4,511 Completed Complete

23-2509 - Replacement Vehicle - Building Services 2/3 45,489 50,000 4,511 Completed Complete

23-2510 - Replacement Vehicle - Building Services 3/3 45,489 50,000 4,511 Completed Complete

9250 - Building Fleet Total 136,467 150,000 13,533

9300 - PWE Transportation Fleet

22-3251 - Replacement Tandem Truck 0 451,905 451,905 Open Awaiting delivery

22-3253 - New 1 Ton Truck 0 140,000 140,000 Completed Delivery & costs in 2022.  Budgeted as 
carryforward in 2023 due to delivery uncertainty.

22-3322 - Replacement Grader (639) 485,000 485,639 Open Awaiting delivery of plow.  Credit will apply 
against plow costs

22-3323 - Replacement Grader - Toromont CAT 0 518,659 518,659 Open Received in Q3 - July

22-3523 - Replacement Roadside Mower 25,215 30,000 4,785 Completed Complete

22-3524 - New Guardrail Mower 26,115 30,000 3,885 Completed Complete

23-3255 - Replacement 1/2 ton truck 62,518 65,000 2,482 Completed Complete

23-3256 - Replacement Plow  Truck 0 550,000 550,000 Open In progress

6



Department Actual YTD
Budget 
Amount

Budget 
Remaining

Project 
Status Q2 Council Notes

Fleet Services
23-3319 - 2009 Volvo Grader engine repair 90,803 0 (90,803) Completed Complete - Budgeted under op exp. Determined 

to be capital in nature as it extends asset life

23-3419 - New Mini Excavator 189,274 190,000 726 Completed Complete

23-3628 - Replacement Rubber Tire Roller 232,827 235,000 2,173 Completed Complete

23-3700 - Small Engine Equipment 0 6,000 6,000 Open Ongoing

9300 - PWE Transportation Fleet Total 626,113 2,701,564 2,075,451

9400 - Environmental Services Fleet

23-4351 - Transfer Building dept vehicle 15,000 15,000 0 Open In progress, Q3 expected completion

23-4700 - Small Engine Equipment 0 6,000 6,000 Open In progress, Q3 expected completion

9400 - Environmental Services Fleet Total 15,000 21,000 6,000

9700 - Community Services Fleet

23-7200 - Replacement Dump Trailer 15,165 17,500 2,335 Completed Complete

23-7224 - Attachments for John Deere Front Mount 22,750 22,500 (250) Completed Complete

23-7333 - Replacement Zero Turn Mower 21,881 30,000 8,119 Completed Complete

23-7337 - New Fast Ice Resurfacer system 0 25,000 25,000 Open In progress, Q3 expected completion

23-7407 - Transfer Building dept vehicle 15,000 15,000 0 Completed Complete

23-7700 - Small Engine Equipment 1,742 6,000 4,258 Open Ongoing into Q3 and Q4

9700 - Community Services Fleet Total 76,538 116,000 39,462

Fleet Services Total 854,118 2,992,564 2,138,446

General Government

1100 - General Administration

21-1100 - Municipal Office Phone System 7,498 10,000 2,502 Completed Complete
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General Government
21-1103 - Industrial Land Purchase 0 1,000,000 1,000,000 Carryforward/ 

Multi-Year
Carry forward with no identified property at this 
time

1100 - General Administration Total 7,498 1,010,000 1,002,502

General Government Total 7,498 1,010,000 1,002,502

Public Works & Engineering

3000 - Transportation

21-3100 - Melrose Street Light Pole Replacement 1,056 458,386 457,330 Carryforward/ 
Multi-Year

Q3 completion (installation is complete - awaiting 
invoices)

21-3110 - Replace Superstructure on Bridge B-124 26,437 150,000 123,563 Carryforward/ 
Multi-Year

Waiting on final billing

21-3113 - Garden Avenue / Wellington Road Reconstruction 25,019 365,068 340,049 Carryforward/ 
Multi-Year

Q3 completion

21-3118 - Replace Superstructure on Bridge B-146 29,257 150,000 120,743 Completed Complete - awaiting final invoices

21-3137 - Old River Road (Glendon Dr to Pulham Rd) 68,905 2,207,500 2,138,595 Carryforward/ 
Multi-Year

Ongoing multi-year project construction 2024

21-3139 - Martin Road Reconstruction (Wellington to Harris) 938 90,000 89,062 Carryforward/ 
Multi-Year

In Progress. Q3 completion

22-3117 - Amiens Road CN Overpass Drainage Improvements 3,229 55,000 51,771 Carryforward/ 
Multi-Year

In progress Q3 expected completion

23-3101 - Asphalt Resurfacing 0 1,150,000 1,150,000 Open In progress, Q3 expected completion

23-3102 - Tar & Chip Resurfacing 0 600,000 600,000 Open In progress, Q3 expected completion

23-3104 - Sidewalk Expansion 170,939 167,500 (3,439) Completed Complete

23-3106 - Hyde Park Road Reconstruction (15 Mile Road to 13 Mile 
Road)

138,019 1,900,000 1,761,981 Open In progress, Q3 expected completion

23-3109 - King and George Street Reconstruction 0 50,000 50,000 Carryforward/ 
Multi-Year

In progress, multi-year project

23-3111 - Glendon Drive and Jeffries Intersection Improvements 0 325,000 325,000 Open Deferred to 2024

23-3112 - Oxbow Drive Resurfacing 0 50,000 50,000 Open Q3 completion

23-3114 - Rehabilitate  Bridge B-530 9,057 50,000 40,943 Carryforward/ 
Multi-Year

In progress, multi-year project
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Public Works & Engineering
23-3117 - Rehabilitate  Bridge B-301 12,237 357,500 345,263 Open In progress, Q4 expected completion

23-3122 - Rehabilitate Bridge B-505 12,798 140,000 127,202 Open In progress, Q4 expected completion

23-3123 - Water Proof & Pave Bridge B-108 7,123 20,000 12,877 Carryforward/ 
Multi-Year

In progress, multi-year project

23-3124 - B-314 Bridge Repairs 11,117 187,500 176,383 Open In progress, Q4 expected completion

23-3125 - Replace Culvert C-558 20,780 392,500 371,720 Open In progress, Q4 expected completion

23-3126 - B-120 Bridge Repairs 5,088 40,000 34,912 Carryforward/ 
Multi-Year

In progress, multi-year project

23-3127 - Replace Culvert C-156 7,872 42,500 34,628 Carryforward/ 
Multi-Year

In progress, multi-year project

23-3128 - Replace Culvert C-563 7,872 42,500 34,628 Carryforward/ 
Multi-Year

In progress, multi-year project

23-3129 - Rehabilitate Bridge B-529 0 165,000 165,000 Carryforward/ 
Multi-Year

In progress, multi-year project

23-3139 - 10125 Oxbow Dr Phase 1 - Transportation 26,355 35,000 8,645 Open Q3 completion

24-3111 - Coldstream Road Realignment 0 100,000 100,000 Carryforward/ 
Multi-Year

County may defer to 2024

3000 - Transportation Total 584,099 9,290,954 8,706,855

Public Works & Engineering Total 584,099 9,290,954 8,706,855

Total Capital 2,431,365 26,739,581 24,308,216
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