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Project 
History

• Project initiated in October 2015 with 
the Glendon Drive Streetscape 
Improvements Master Plan Class EA

• Public meetings held throughout 
2015, 2016, and 2017

• MECP approval granted and project 
completed 2019

• Detail design 2021-2023

• Utilities 2023 - 2024



Municipal 
Class EA

5 Corners’ and 
Coldstream 
Road

Investigated multiple designs 
for a 4-leg and 5-leg 
roundabout to improve safety 
and reduce property impacts.

Included evaluation of a 
number of solutions for 
Coldstream Road.

Prompted additional studies 
and consultation for 
Coldstream Road 
realignments. 



Roundabout

A 4-leg roundabout was 
designed as per the MCEA
recommendations.

Roundabout is currently 
designed as single lane entry 
with capability for expansion 
in the future.

Roundabout integrates active 
transportation elements to 
allow for connectivity as the 
corridor develops. 



Roundabout



Coldstream 
Road 
Realignment

Realigned to match into 
Springfield Way at 
signalized intersection

Existing Coldstream Road 
to have cul-de-sac at 
existing Vanneck Road 
intersection

Connection to existing 
Coldstream Road revised 
during design to promote 
flexibility of future land use



Coldstream 
Road 
Realignment



Construction 
Staging

Stage 1

Traffic in intersection is shifted 
to the south. All intersection 
movements open to traffic 
using temporary traffic signals

Construction temporary road 
alignment north of the 
intersection

Construction of new 
Coldstream Road alignment 
starts. Construction of 
temporary traffic signals



Construction 
Staging

Stage 1



Construction 
Staging

Stage 2A

Traffic in intersection is 
shifted to the north. All 
intersection movements 
open to traffic

Construction of southern 
portion of the roundabout 
starts

New connection at north 
end of Coldstream Road 
complete



Construction 
Staging

Stage 2A



Construction 
Staging

Stage 2B

Traffic in intersection is 
shifted to the north. 
Closure of Jefferies Road 
connection

Construction of south 
portion of roundabout 
through Jefferies Road

Construction of new 
Coldstream Road 
alignment continues



Construction 
Staging

Stage 2B



Construction 
Staging

Jefferies 
Detour



Construction 
Staging

Stage 2C

Traffic in intersection is shifted 
to the north. Temporary 
connection of Vanneck Road 
made to Coldstream Road

Construction of north portion of 
roundabout through existing 
Vanneck Road / Coldstream 
Road

Construction of new 
Coldstream Road complete 
and open to traffic, connecting 
at Springfield Way



Construction 
Staging

Stage 2C



Construction 
Staging

Jefferies and 
Vanneck 
Detours



Construction 
Staging

Stage 3A

Traffic partially shifted 
through the roundabout. 
Jefferies Road connection 
reopened to eastbound traffic

Construction of roundabout 
north of the intersection 
continues to west of the 
intersection

Construction of new 
Coldstream Road complete 
and open to traffic, 
connecting at Springfield Way



Construction 
Staging

Stage 3A



Construction 
Staging

Stage 3B

Traffic partially shifted 
through the roundabout. 
Jefferies Road connection 
open to eastbound traffic

Construction of roundabout 
through the centre of the 
intersection

Construction of new 
Coldstream Road complete 
and open to traffic, 
connecting at Springfield Way



Construction 
Staging

Stage 3B



Construction 
Staging

Stage 4A

Traffic flowing through the 
roundabout. Vanneck Road 
still diverted through 
Coldstream Road. Jefferies 
Road connection reopened

Construction of the Vanneck 
Road connection using 
daytime lane closures

Construction of new 
Coldstream Road complete 
and open to traffic, connecting 
at Springfield Way



Construction 
Staging

Stage 4A



Construction 
Staging

Stage 4B

Traffic flowing through 
the roundabout. All legs  
connected and reopened. 

Construction of the final 
roundabout elements and 
landscaping. 

Construction of new 
Coldstream Road cul-de-
sac at Vanneck Road



Construction 
Staging

Stage 4B



Landscaping



Schedule

Design 
Completion Fall 2023

Utilities Winter 2024 – Spring 2024

Tendering and 
Construction

Spring 2024 – Fall 2024


